

**2010-2013 STIP DEVELOPMENT TIMELINE**

Final Approved 2006-2009 STIP in place		2007 LEGISLATIVE SESSION	CALENDAR YEAR	
			FEDERAL FISCAL YEAR	STATE FISCAL YEAR
	Begin 10-13 STIP update, begin data collection, draft performance goals	Ongoing State and Local Planning Activities	Jan 2007	
	Data collection continues		Feb	
	Data collection complete, compile and review information		Mar	
	Develop funding allocation scenarios, update Highway Division Funding Allocations for 08-13 timeframe		Apr	
	Develop funding allocation recommendation, OTC approves project eligibility criteria and prioritization factors		May	
	Assemble funding allocation materials		June	
	Funding allocation recommendation distributed to OTC, stakeholders, ACTs, and MPOs		July	2007
	Stakeholder review of funding allocations		Aug	2007
			Sept	2007
	OTC/ODOT Management discuss funding allocation and program goals for 10-13 STIP		2008	
		Oct		
		Nov		
	OTC approves program goals and funding allocations for 10-13 STIP	Dec	2007	
	Project selection/scoping begins, region funding targets distributed	Jan 2008	2008	
	Project selection/scoping continues, STIP development manual ready	Feb		
	Project selection/scoping continues	Mar		
	Project selection/scoping complete, PCSX open for input of projects	Apr		
	Regions prepare draft program for review by stakeholders	May		
	Regions complete draft program for review by stakeholders	June	2008	
	Targets to actuals process begins	July	2009	
	Targets to actuals process continues, regions review Draft STIP database with ACTs, MPOs, other stakeholders	Aug		
	Targets to actuals process continues, Draft STIP printed, mailed, provided to OTC, regions, the public	Sept	2008	
	Targets to actuals process continues, public review process begins	Oct	2009	
	Targets to actuals process continues, public review process complete, comments summarized	Nov		
	Targets to actuals process complete, public comments reviewed by OTC, ACTs, MPOs, regions, programs, planning	Dec	2008	
	Adjust program if necessary based on OTC direction, funding allocations	Jan 2009	2009	
	Air quality conformity determinations and modeling begins	Feb		
	Air quality conformity determinations and modeling continues, PCSX closed to regions	Mar		
	Air quality conformity determinations and modeling continues	Apr		
	Air quality conformity determinations and modeling completed, constrain STIP to already approved funding levels	May		
	Add Final MTIP data to PCSX, prepare Final STIP for review	June	2009	
	Regions review Final STIP with ACTs, MPOs, other stakeholders	July	2010	
	<b>OTC review and approval of Final STIP</b> , submit with MTIPs to Federal DOT	Aug		
	<b>Federal DOT review and approval of Final 10-13 STIP</b> , MTIPs to governor for signature/approval	Sept	2009	
2010-2013 STIP		Oct		
	Transition amendment completed, Final STIP printed and distributed	Nov		
		Dec	2009	
			2010	

STIP = Statewide Transportation Improvement Program ACT = Area Commission on Transportation MTIP = Metropolitan Transportation Improvement Program MPO = Metropolitan Planning Organizer  
 OTC = Oregon Transportation Commission ODOT= Oregon Department of Transportation DOT = Department of Transportation PCSX = Project Control System Data Entry Screen